WWTU Project Payments

As of January 10, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal | Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: i
f #,
1. Western Interceptor - Division 1,11, I, V- RS f
|Engineer 2001 estimate $12.5 M W
___|Design: Division 1,11, 11l {Greeley & Hansen) | $ 830,038.00 | a mw coo oo $ 91903800 |3  898,111.00 s 898,111.00 97.72%
- Design: Division [V, V. (Greeley & Hansen) : 7| %7 206,000.00 - L §07 208,000,001 §0102,298.00 81 12,559.00°$ - 114,857.00 | 55.76%
Const. Engineering: Division 1, 11 & I ﬁ@mm_@ & Im:mm:v $ 447,000.00 | $ »mmbao.mc $ 91300000 |$ 694,221.00 $ 694,221,060 76.04%
Construction: Division | (Atlas Excavating Inc} $ 2,622,00000 | $ (10,030.59)| $ 2.611.969.41|% 2,611,970.00 $§ 2,511,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc} $ 3,846,947.00 | $ (108,921.85)|$ 3,738,025.15 | $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division 11l (Atlas Excavating Inc.) $ 1.948,585.00 $ 1,948,585.00|% 1,910,532.00 $ 1,910,532.00 98.05%
Gambs, Mucker & Bauman 3 10.417.00 $ 10.417.00{ S 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.001 % 10,000.00 $ 10,000.00
lce Milter $ 16,254.00 $ 16,254.001 8 16,254.00 $ 16,254.00
SRF Lean Program $ 1,000.00 $ 1,000.0018 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.001{ % 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 70900 | 8 709.00 $ 708.00
[ -
H. ~ 2004 SRF LOAN . $ 12,380,000.00:| $: 9,995,337.00:-'$ - 12,559.00- §. 10.007,896.00 80.84%
Gary Brown $ 175.75 $ 175751 % 175.75 $ 175.75
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50
Greeley & Hansen $  165537.06 $ 165,537.06
IMPROVEMENT FUND 3 166,917.31 $ 166,917.31
TOTALS $ 9,942130.25 | $ 436,047.56 | $ 10,378,177.81 | $ 10,162,254.31 $ 10,174,813.31
2. Digester Renovation
| [Engineer 2003 estimate $ 8.5 M
Design: {Wessler & Assoc) $ 19000000 8 8,888.44 | $ 168,888.44 | $ 198,888.00 $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler) $ 68000000 |S$ 36500000 |3 1,045000.00(%  990,516.31 $ 990,516.31 94.79%
Construction: (Bowen Engineering) $ 824400000 | $ 149550.00 | $ 8,393,550.00 | § 8,378,080.00 $ 8,378,080.00 99.82%
Construction Engineering: {(Wessler & Assoc.) $ 65000000:3% 11100000 |% 7610000018  753,390.00 $ 753,390.00 99.00%
Ice Miller LLP $ 15,247.00 $ 1524700 | § 15,247.00 5 15,247.00
Bingham-McHale $ 2,044.00 $ 2044001 3% 2,044.00 $ 2,044.00
Umbaugh $ 30,000.00 3 30,00000 | § 30,000.00 $ 30,600.60
Gambs, Mucker & Bauman $ 5,359.00 3 5,359.00 | % 5,359.00 $ 5,359.00
8RF Loan Program 3 1,000.00 $ 1,000.00 | $ 1,000.00 3 1,0600.00
2006 SRF LOAN $ 8,345,000.00 | $ 8,345,000.00 $  8345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,148.00
Aerobic Systems 5 94,500.00 | $ - $ 94,500.00 | § 94,500.00 $ 84,500.00
Merrell Brothers $ 34,239.35 | $ - $ 34230351 8 34,239.35 $ 34,239.35
Wessler Engineering $ 2,018.05 $ 2,018.05
IMPROVEMENT FUND $ 816,814.36 $ 816,814.36
SRF EQUIP REPL FUND $  367,000.00 $ 367,000.00
TOTALS $ 9,946,389.35 | § 634,438.44 | $ 10,580,827.79 | $ 11,191,338.67 i $ 11,191,338.67
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WWTU Project Payments

As of January 10, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Criginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Green Meadows Lift Station
Project partially funded by grant
Design: (Greeley & Hansen) $ 77,900.00 | $ 5000000 % 12790000 | $ 127,892.27 $ 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 |$ (72851862 8 903304381 % 503,304.38 $ 903,304.38 100.00%
IMPROVEMENT FUND $  560,385.39 $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $ 43,171.08
TOTALS $ 1,054,066.00 | $ (22,861.62) § 1,031,20433|$ 603,556.48 $ 603,556.48
4. Collection System Master Plan
Engineering Services: (Greeley & Hansen) $ 56100003 4300000 %  99100.00|$ 9351110 $ 93511.10 94.36%
IMPROVEMENT FUND $ 56,100.00 1 § 43,000.00 | $ 98,100.00 { $ 93,511.10 $ 93,511.10
5. GIS Services
|[Engineering Services Phase | (HE-BFS) $ 101,700.00 $ 101,700.00{%  101,700.00 $ 101,700.00 100%
iEngineering Services Phase !l (BF& §) $ 185,200.00 $ 185200001%  185,200.00 $ 185,200.00 100.00%
:Engineering Services: Ph 1l Qutfall Mapping (BF& S) 3 8,800.00 3 8,800.0018% 8,800.00 5 8,800.00 100.00%
Engineering Services Phase IV (BF&S) $  286,200.00 $ 2862000018  318,168.50 $ 318,168.50 111.17%
OPERATING FUND $ 285,700.00 § 295,700.00
IMPROVEMENT FUND $  318,168.50 $ 318,168.50
TOTALS $ 581,800.00 $ 581,900.00 | § 613,868.50 $ 613,868.50
6. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 ' $ 5,000.00 | § 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,600.00 _ $ 5,000.00 | $ 15,000.00 | § 11,273.00 $ 11,273.00
7. Wastewater Treatment Plant Capacity Evaluation
'Professional Services: Phase 1 (United Consulting) $ 32,100.00 3 3210000 | $ 32,100.00 1K 32,100.00 100.00%
{Professional Services: Phase 2 (United Consulting) s 51,900.00 3 61,90000 | % 61,900.00 $ 61,900.00 100.00%
IMPROVEMENT FUND $ 94,000.00 $ 94,000.00 | $ 94,000.00 | $ 94,000.00
3. Northside Regional ._.._.n Station and Force Mains- : . N . | . .
Design: (Greeley & Hansen): e $:77344,300.00 $ 17,000.00 $-361,30000 | $  308,36043 $ 4,799.80 $  313,160.23 1 : 86.68%
IMPROVEMENT FUND $  344,300.00 $ 361,300.00 | $ 308,360.43 $ 313,160.23
9. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00| $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | 15,000.00 3 15,000.00 100.00%
IMPROVEMENT FUND $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00
10. N. River Rd. Interceptor Sewer Rehabifition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | & 36,000.00 $ 36,000.00 60.00%
IMPROVEMENT FUND $ 60,000.00 | $ 60,000.00 | $ 36,000.00 ; $ 36,000.00
11. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Com.) $ 15,000.00 $ 15,000.00 | $ 11,610.00 $ 11,610.00 33.17%
Phase II: Preliminary & Final Master Plan (Toird Design Sves) $ 20,000.00 $ 20,000.00
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 { $ 11,610.00 $ 11,610.00
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CAPITAL IMPROVEMENT PLAN PROJECTS: !
| ]
.an,.<mmmow Rd. Sewer Study/improvements
m._mam__._mm_,__._m_ Services: (Greeley & Imnmma N 59,300.00 '8 59,300.00 | $ 55,454.84 $ 55.454.84 | . 93.52%
7 Design-Services: (Greeley & Hansen s 82,000.00¢ % 82,000.00 | § 2541372 - 7 307958 §--° 2849330/ C34.75%
IMPROVEMENT FUND $  141,300.00 | § - $ 141,300.00 | $ 80,868.56 3 83,948.14
Food Waste Receiving Station S S . o N S
m:m_:mmnam Services: (Wessler): $ 713,500,008 - 5,000.00:: 8 018,500.00 1§ 13,441.25 - § 1,303.70- 8~ 14744951 79.70%
Construction: (Maddox Industrial Oo:qmﬁoav $ 17,000.00 $ 17,000.00 0.00%
Platform ang Tipper; Link Environmental Equipment $ 13,011.00 3 13,011.00
IMPROVEMENT FUND $ 30,500.00 | $ 5,000.00 | $ 35,500.00 | & 26,452.25 $ 27,755.85
. CSO Long-term Control Plan : e : : N N ST
* Engineering Services: (Wessler) S S T TS,00000 T T e T5,000000° 65 B .51087 0% 1 1690047 8 C 520181 [ 2.97%
IMPROVEMENT FUND $  175,000.00 | $ - $ 175,000.00 | § 3,510.87 $ 5,201.81
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